

Strengths (Cause)

Strong CEO support and funding commitment ensures resources are available.

Clear community engagement objective aligns with company values

Inclusion of new hires fosters team collaboration and cohesion

Established logistics plan (charter buses, box lunches, supplies) demonstrates preparedness.

Authorization from Magic Mountain to set up tents provides legitimacy and

Weaknesses (Cause)

Limited project scope definition and interim risk analysis only (no formal charter

Dependence on employees only (no family participation) may reduce inclusivity.

Potential lack of medical or safety preparedness for hiking activity

Reliance on volunteers without clear role assignments could cause inefficiency.

Short timeline and one-day event may limit impact and increase pressure.

Worksheet

Opportunities (Event)

Enhanced brand reputation through visible community service
Improved employee engagement and team bonding, especially for new hires.
Marketing exposure via sales tent could generate additional revenue
Strengthened partnerships with Magic Mountain and local community.
Potential for repeat events, establishing ORI as a socially responsible leader.

Threats (Event)

Safety risks during the hike (injuries, fatigue, altitude challenges).
Budget overruns if unexpected costs arise (e.g., supplies, medical emergencies).
Poor coordination could lead to low productivity or missed objectives.
Employee dissatisfaction if logistics fail (transport delays, inadequate food).
Reputational risk if event is poorly executed or perceived as disorganized.