



Final Project Scenario

Estimated duration: 4 minutes

Scenario: Outdoor Recreation Inc. (ORI)

Outdoor Recreation Inc. (ORI) is a high-end producer and retailer of outdoor recreational supplies. They produce a variety of products to include camping supplies, outdoor bikes, clothing, and more. ORI is located in the west coast of the United States and have retail outlets in a five-state area. In all they have over 60 stores. The CEO is a firm believer in giving back to the community as often as possible when they can. The majority of employees are located in their headquarters location.

ORI recently hired ten new employees to supplement their team where they are headquartered in Seattle, Washington. The CEO wants to find a way to integrate these new employees into the team in a way that is productive for both the company and community.

An event was recently proposed by a group of ORI managers. The CEO requested that an interim risk analysis be performed before the business case is approved and project charter work begins. And you are that team!

Magic mountain is located approximately 35 miles away from ORI Headquarters. The project proposes that 30 employees from ORI travel to Magic Mountain on Saturday, May 25th to participate in Magic Mountain clean-up day. Of the thirty employees, 20 will be longer term employees from headquarters and nearby retail outlets, and ten will be the new hires. The weather in May is normally compatible for this project. A normal high of 60 degrees Fahrenheit, or approximately 15 degrees Celsius can be expected. Rain chances are less than 20% this time of year.

Two charter busses will be contracted to transport the employees to and from Magic Mountain. The busses will depart at 7:30 AM and return by 4:30 PM. Unfortunately, only ORI employees are welcome to participate. ORI family members who wish to attend must make their own accommodations.

The ORI team will be split into two groups. One group of 15 will hike along a five-mile walking path and pick up trash as a public service along the way. The trail begins at the bottom of the mountain which is 1000-meters above sea level. The end of the trail is at the 2500-meter level mark. Two people are able to walk abreast on the trail. The trail is scenic, surrounded by trees and foliage, and hardened soil.

The second group will staff two tents. One tent will provide free beverages, coffee, and pastries, and snacks compliments of ORI for that day’s Magic Mountain visitors. The second tent will provide a point of sales location on the mountain to purchase hiking equipment, clothing, and other pertinent items to prospective customers. Magic Mountain has authorized ORI to set up these two tents.

ORI plans to provide box lunches to all members of the team who participate. In addition, ORI will be responsible for providing all necessary supplies to conduct the trail clean up. The CEO has stated he is willing to fund this project if it is approved without reservations. Magic Mountain required all ORI employees attending to sign a waiver stating ORI was not responsible for all risks and potential injuries.